

SECRET

AH-3P

22 July 1957

MEMORANDUM FOR: THE RECORD

SUBJECT : Conference Report, [REDACTED]

25X1

1. Time and Place of Meeting The meeting was held at [REDACTED]
[REDACTED]

25X1

25X1

2. Attendance:
[REDACTED]

25X1

3. Purpose:

To monitor progress on the following projects:

25X1

c) M-38 Collapsible Lens Barrel

Topics also discussed include, [REDACTED]
[REDACTED]

25X1

25X1

4. Discussion:
[REDACTED]

25X1

SECRET

SECRET

MEMORANDUM FOR: THE RECORD
SUBJECT : Conference Report, [REDACTED]

25X1

25X1

B. AH-38 Collapsible Lens Barrel

The contract has been initiated. [REDACTED] is project engineer. The general concept was discussed. No active effort has started on its design apart from the ordering of the four 40 inch f/6.3 Astro lenses.

25X1

No provision for checking or determining the quality of the lenses purchased has been arranged. The lens supplier, a distributor, has no lens test facility. No certification for individual lens could be obtained without working directly with the manufacturer in Germany.

-2-

SECRET

SECRET

MEMORANDUM FOR: THE RECORD

SUBJECT : Conference Report, [REDACTED]

25X1

[REDACTED] can only visually check them at a rather short range.

25X1

It is possible that the lenses can be checked at [REDACTED]
requested an Mmacta and an Alpa camera for use in camera adaptor
design and testing.

25X1

25X1

5. Conclusions:

1. Progress is satisfactory on each of the contracts.
2. [REDACTED] film titling unit possesses features
that should be known to us.

25X1

[REDACTED]
TSS/APD/CB

25X1

-3-

Distribution:

[REDACTED]

[REDACTED] AH-38-1; [REDACTED] Chrono-1
TSS/APD/CB, [REDACTED] (22 July 1957)

SECRET

25X1

25X11

25X1